Site Name: Operational Period: | U.S. EPA Region 6

Task Order 62 CES Environmental Date: 12-1 8-2014““ | DAILY WORK ORDER
Branch: Federal g'r‘g:;:"" Response mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary dependmg on ramfall
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oll, and siudge from the ASTs and Frac Tanks.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP - .86 - 07 ~02 ‘Gary Moore, USEPA ' LeRoy Cassidey, CB& Federal
Task Order: 062 Date: 12.18.2014 Time:1700 Date: 12.18.2014  Time: 1700
IPERSONNEL ON-SITE: QT | Used  Unused Fg?r‘é‘PME“T ON- ary  |useo  unused
_ Response Manager 1 1 _ - Pick -up Truck _ 1 1 _
Foreman 1 1 Generator 1 1 _
I Health and Safety Manager _ Trash Pumps 1 1
Truck Driver/Equip Op Multiple Gas Monitor 0 0
Laboisr 2 2 ' Frac Tank w Liner 1 1
4,000 PSI Pressure 0 0
. | 4 Washer ,
PERSONNEL OFF-SITE Open Top Roll Off 6 6
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 B
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
Vacuum Boxes 10 10
10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1
Myers (Bean) Pump 1 1

ORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):

The crew assisted the truck drivers in removal of the oily waters fromST3and ST 2. ;i;hey started clearing?organizing_
the debris in the Warehouse. They transport the Vacuum Truck Unit to TIBM for cleaning and returned the Myers
Pump.

Three loads of Class 9 Oily Water was transported for disposal at Lonestar Ecology LLC.

RM coordinated site activities with the Foreman. He coordinated the vacuum truck services and manifesting. He
completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC, START on the
remaining s:te waste and debris and planned January Operations.

T&D Coordmator continues to work with vendors on final disposal options for material in the ASTs. She contlnues to
jtrack the VB at Veolia Environmental Services.

Date: P e e 3
losc o Time: M (L . O ?;"’1'9 2014 Time:930
DN (2] e - T

\
|Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

The crew will continue to assist truck drivers with loads going to Lonestar. Crew will pump water from the rain event
and continue to clean/organize the warehouse.

One trucks in rotation scheduled to complete the removal of the AST waters approved at Lonestar écology.
Continue working with OSC and START on planning activities in January.
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